
 

 

Daily Report – for 6/13 /13 

Tetra Tech 

Directive #1 – Indoor Air  

 Draft Concept Plan for phased approach to indoor air monitoring plus installation of 
alarm systems and ventilation systems was submitted to DNR on 12/13/12 for 
comments and the detailed Work Plan was submitted to DNR on 1/14/13 for comments  

 A total of 109 monitor pairs have been installed on 52 properties. No positive alarms of 
installed monitor pairs have occurred to date. 

 A total of six monitoring pairs and six transmitters have been provided to Assumption 
Parish, at their request.  

 Under structure sampling probes have been installed at 9 residential properties.  
Laboratory samples have been collected at seven probe locations.   

 Indoor air screening continuing, with 42 properties surveyed to date with no detections 
of %LEL or H2S.   

 Received input from BRC on under slab pressure monitoring on 6/5/13. 

 Under slab sampling will be performed at two properties starting on 6/13/13. 

 Tt working on final design for sub-slab ventilation systems. 

 Monthly monitor calibration is ongoing.  

 

Directive #2 – Additional Relief Wells and Directive #3 – Overall Plan 

 Met with DNR/Shaw on 1/24/13, reached agreement on well designs 

 All available wells were PDK logged on April 1st   to April 13th, note that PDK logging of 

wells ORW-5, -6, -9, -14, -15, and -10 was postponed until a later date. 

 Radius of Influence (ROI) wells are installed at well pads ORW-5 & ORW-9.   

 ROI testing began on Monday 5/13/13 with shut-in of ORW-9 for pressure monitoring.  

Technical team is addressing comments from the Blue Ribbon Commission (BRC) and 

developing amended procedures. 

 CPT borings have been installed at 17 locations to date.   

 Boring CPT-18 being installed today next to geophone LA15 on Oxy Property 

Directive #4 – Operation of All Wells 

 Flares #2, #3, #4, and #5, are operating.  Two additional flares have been received and 

will be available as needed 

 Well work overs ongoing  for all low-producing and non-flowing wells 

 Barton meters have been installed on flowing wells 

 

 

 

 



 

Directive #5 – Sinkhole Containment 

 Joint Application to OCM and COE, which included sinkhole containment design and 

additional ORW wells, was submitted on 2/14/13 and Tt is presently addressing 

comments received on application. 

 Initial containment of the sinkhole area completed. 

 The draft final design package was submitted to TBC and the agency.  

 A pre-construction meeting was held on-site on March 27th for TBC and contractors 

 Construction of the containment system began April 1st  

 North Levee final containment system installation is approximately 95% complete.   

 South Levee final containment system installation is approximately 75 % complete. 

 The alignment of the West Berm was modified to extend further west due to settlement 

along the original alignment.  

 West Levee (new alignment) final containment system installation is approximately 60 % 

complete. 

 East levee along TBC access road and plant approximately 33% 

 A design revision has been issued for this new alignment and for the two interim water 

transfer structures. 


